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ESTIMATE RUN 06/28/2002

ESTIMATE SUMMARY 18:42:44

CONTID: C13907         ESTIMATE NO: 0005 PROG 1999

PCN: 13907-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY02 Durable Striping (2) PERCENT TIME:

PROJECT NO: IM R100-089                   

R1 FY02 Durable Striping (2)

NAME OF ROAD: all

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 06/28/2002 DATE TIME STARTED 02/04/2002

915 HARGER ROAD DATE LET 12/06/2001 DATE WORK BEGAN

 DATE AWARDED 12/11/2001 DATE TIME STOPPED 12/20/2002

 DATE CONTRACT EXECUTED 01/31/2002 DATE ACCEPTED 12/20/2002

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 02/04/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,247,223.13 PARTICIPATING $ $ 66,226.65

AWARD PROJECT AMT: 2,069,376.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -993.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

40.63%

1,334,111.98

66,226.65

66,226.65

65,233.25

$

$

$

$

913,111.15

0.00

913,111.15

0.00

913,111.15

-13,471.67

0.00

899,639.48

0.00

AMOUNT DUE 899,639.48 65,233.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,233.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

145.0 TIME ALLOW: 10/17/2002 ??:??:??

ORIG TIME ALLOW: 10/17/2002 ??:??:??
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PCN: 13907-BID    ESTIMATE RUN 06/28/2002

PROJECT: IM R100-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

1,333.000

202-00250  
 

36,938.000

SF  

0.75000 999.751,333.000

999.75

0010 MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

25,000.00000 15,000.000.600

0.00

0015 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

24,070.000

SF  

4.00000 0.000.000

0.00

0020 EPOXY PAVEMENT MARKING 12,331.000

1,402.000

627-00005  
 

46,093.500

GAL 

34.45000 473,101.8513,733.000

48,298.90

0025 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

0.000

GAL 

35.00000 0.000.000

0.00

0030 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 29,262.300

0.000

627-01003  
 

29,262.300

SF  

8.50000 248,729.5529,262.300

0.00

0035 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 19,794.000

0.000

627-03000  
 

19,794.000

SF  

8.00000 158,352.0019,794.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

2,878.000

SF  

10.00000 0.000.000

0.00

0045 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

2,116.000

627-30410  
 

9,182.000

SF  

8.00000 16,928.002,116.000

16,928.00

0050 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13907-BID    ESTIMATE RUN 06/28/2002

PROJECT: IM R100-089                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:42:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A ANTICIPATED CMO FY 03 RESURFACING PORTION OF BID 0.000

0.000

700-70002  
 

1.000

F A 

1.00000 0.000.000

0.00

CAT 913,111.1566,226.652,247,223.13CURRENT AMT0200 $ $ $

$ 913,111.1566,226.65$2,247,223.13$CURRENT AMTPROJECT TOTAL


